{ WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 16-1450 ACQ, WILCOX REACH - NORTH SHORELINE PROTECTION
Sponsor: Nisqually Land Trust  Program: Puget Sound Acg. & Restoration Status: Active
Project Start Date: 01/19/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 12/20/2018

Report Period
From 06/01/2018  To 12/31/2018

Questions
#1: Describe the work accomplished during this reporting period.
Description is required

Appraisal completed and offer made to landowner.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.
Choice Yes Description is required

The landowner is a six-party partnership, and each party has veto power over any deal. So it's a delicate negotiation.

#3: Tell us about work planned for the next reporting period.
Description is required
Our initial offer was not accepted, but negotiations continue.
#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:
Choice No
#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required

n/a
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Progress Report, Project 16-1450

Milestones

Milestone Target Date Completed Delayed New Target Date  Progress/Reason for Delay

Annual Project Billing Due 01/31/2019 v 01/31/2019 Costs have not been extensive, and it seemed efficient to

bill at the end of the year.

Recorded Land Survey to RCO 04/01/2019 n/a

Purchase Agreement Signed 06/30/2019 v 06/30/2019 Disagreement on value.

Environmental Assess Complete 06/30/2019 v 06/30/2019 Insufficient progress toward a transaction.
Progress Report Due 06/30/2019

Annual Project Billing Due 06/30/2019

Acquisition Closing 10/31/2019 v 10/31/2019 Disagreement on value.

Recorded Acq Documents to RCO 11/29/2019 v 11/29/2019 Transaction delayed.

Baseline Documentation to RCO 12/31/2019 v 12/31/2019 n/a -- fee acquisition

Funding Acknowl Sign Posted 12/31/2019 v 12/31/2019 Transaction delayed.

Progress Report Due 12/31/2019

Progress Report Due 06/30/2020

Annual Project Billing Due 06/30/2020

Noxious Weed Control Complete 11/30/2020

Fencing Complete 11/30/2020

Stewardship Plan to RCO 11/30/2020

RCO Final Inspection 12/31/2020

Agreement End Date 12/31/2020

Need amendment to change

Final Report Due 02/28/2021

Final Billing Due 02/28/2021
Special Conditions

None.
Permits

Received Expiration

Permits and Reviews Issuing Organization Applied Date Date Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP
Permit Questions
No questions needed for this progress report.
Attachments

PHOTOS (JPG, GIF)

FILES AND PHOTOS

File Attach File Name, Number
Type Date Attachment Type Title Person Associations Shared

No attachments match filter criteria

Page 2 of 3 12/20/2018



Certify & Submit

Status History

Report
Status

Accepted

Submitted
Draft

Page 3 of 3

Date
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User

Amee Bahr

Joe Kane
Joe Kane

Progress Report, Project 16-1450

Note

Thank you for submitting the report. Your next progress report is due in
June.

12/20/2018



